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TEAM MEMBERS: 
Uma Abu  
Andrew Tran 
Sohum Sawant 
Kamini Saldanha  
Merin Mundt 
Lucas Jedlicka - Project Lead 
 
 
Weekly Summary:  
We received the server from ETG and set up SSH.  
 
Past Week Accomplishment:  
ETG delivered the server machine. We placed it in the senior design room, and hooked it up to 
the network. The SSH server was very restricted, so we had to learn about /etc/hosts.allow and 
/etc/ssh/sshd_config to allow the team in. The simple way would be to configure the server to 
allow all connections, but this is not secure. Instead I whitelisted each team members VPN 
hostname, and the linux-*.ece.iastate.edu boxes. This means they can add their computer's 
hostname to the list by SSH tunneling through the remote linux boxes. I will guide the team 
through setting up access for their machines. This machine will be used to host our prototype 
application for demonstration purposes. 
 
Pending Issues: ​Get feedback from our faculty advisor and client about our design document. 
 
Individual Contributions: 
 

Name Contribution Hrs this 
week 

Total hrs 

Uma Abu I did more research into motion 
detection on the front end. 
Looking into more libraries I can 
use for detections. 

2 13 

Lucas Jedlicka I got the server from ETG and 
configured it so that other 

3 15 



members of the team can SSH into 
the server.  

Sohum Sawant I spent a few hours learning 
python and worked on the 
component diagram. 

2 12 

Merin Mundt Updated Case diagrams, talked 
about prototype. Got sick and 
worked on failing exams.  

3 12 

Kamini Saldanha Unfortunately, did not get to work 
on as much as I liked to. However, 
I did some research on how to get 
started with our prototype. Got my 
student hostname which is 
kaminis-mbp-2.student.iastate.edu 

1 13 

Andrew Tran Worked on using the camera2 API 
to access the device camera for 
our Android prototype. Still have a 
lot of design work to complete. 

2 15 

 
 
Plans for the upcoming week: Update our design documents with information acquired 
from our advisor.  
 


