

SE/EE/CPRE 491

Project Title: Economic Home Security System

Group No: 42

SD-MAY20 - Group 42

# Weekly Report 6

## TEAM MEMBERS:

Uma Abu

Andrew Tran

Sohum Sawant

Kamini Saldanha

Merin Mundt

Lucas Jedlicka - Project Lead

**Weekly Summary:** This week we worked on feedback from our faculty advisor about our design document. The main feedback we received was that we needed to update our use case diagram, add component diagrams for our backend and frontend and include them before the sequence diagram so it has more context for the reader.

**Past Week Accomplishment:** We created our version 2 design document successfully.

**Pending Issues:** We still need to make a prototype for our project to demo in dead week. We will also need to list out all tasks based on the components and assign them.

## Individual Contributions:

Name	Contribution	Hrs this week	Total hrs
Uma Abu	I worked on fleshing out the component diagrams on the frontend part of our application	1	14
Lucas Jedlicka	Added each team members hostname to the server. White boarded diagrams for the backend system for the teams reference.	2	17
Sohum Sawant	I worked on Design Document and worked on the slides for our final powerpoint presentation.	3	13
Merin Mundt	Worked on Timeline and	3	12

	<b>presentation powerpoint</b>		
<b>Kamini Saldanha</b>	<b>We had 1 meeting with our faculty advisor to talk about our design document and any feedback he had. We had a team meeting where we talked about that feedback and implemented a backend and frontend component diagram.</b>	<b>3</b>	<b>16</b>
<b>Andrew Tran</b>	<b>Worked on the component diagram for the backend and other design document parts.</b>	<b>2</b>	<b>17</b>

**Plans for the upcoming week: Creating a prototype we can demo and completing both the design document and presentation.**